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55 Walkers Brook Drive, Suite 100, Reading, MA 01867

MEMORANDUM

TO: Andrew Louw and Luisa Oliveira (City of Somerville)

CC: Weston & Sampson Team, File

FROM: Joseph Spencer and Taylor Smith (Weston & Sampson)

DATE: August 18, 2021

SUBJECT: Conway Park Remediation and Redevelopment — Weekly Update

Week Ending August 13, 2021

Construction at Conway Park in Somerville is ongoing. EPA mobilized to Site on July 6, 2021, indicating
the start of Phase 2 of the Project. Quirk Construction (Quirk), under contract with the City of Somerville
(the City), mobilized on April 20, 2021, and is continuing to perform minor tasks onsite in support of
ongoing field construction. A summary of the Project status and this week’s activities are as follows:

Week: 17
Phase: 2
Primary Contractor: Environmental Restoration (Under EPA Oversight)

Requests for Information (RFls)
There are two RFls currently outstanding. Outstanding RFls include:
e RFI #1 - Stormwater connection — submitted 4/30/21
o Quirk has provided initial pricing. Will provide additional justification.
o RFI #3 - MBTA Retaining Wall & Fence — submitted 6/4/21
o Design is with Quirk. Quirk to provide cost for changes.

Major Milestones
The following major milestones were reached this week:
e Have completed GFP excavation in R2, R3, R4, and R5 areas

On-going Construction
Construction of the following is on-going:

o GFP Area excavation and backfilling (at one-foot lifts) (ER/EPA)
GFP Area (PCB Remediation Waste) off-site soil disposal (ER/EPA)
Sub-field grading
Wall and fencing adjacent to MBTA right-of-way
Inspection, maintenance, and repair of environmental protection

Outstanding Items
The following items require attention:
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e Resolution of RFls #1 and 3, including costs

Dust Monitoring

Security of Site and operation of dust monitoring system has been transferred to EPA. EPA is operating
a similar 24-hour perimeter dust monitoring setup as previously maintained by Quirk. Alerts will continue
being sent to Weston & Sampson staff; however, the data will be maintained by EPA. No dust meters in
the four (4) monitor network have recorded a 24-hour TWA above 150 ug/m3 during the work week
ending August 13, 2021.

The following ranges of average daily dust concentrations have been recorded this week:
e Downwind: 19.2 to 47.9 ug/m?®
e Crosswind: 10.5 to 32.6 ug/m?
e Upwind: 9.6 to 35.7 ug/m?®
e Meter adjacent to eastern border/residences: 10.5 to 32.6 ug/m®

Pay Requests
No pay requests were reviewed by Weston & Sampson this week.

Schedule
The Project is currently approximately 2 weeks behind schedule based on the initial Project schedule

provided. Quirk sent revised Phase 2, 3, and 4 schedule with the following projected:

e Labor Day: EPA to turn Site over back to Quirk
e Mid-October: Latest target date for beginning turf installation
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